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I. HEADING

DATE:

SUBJECT:

FROM:

TO:

January 22, 1999

Tilton Plating Emergency Response, Tilton, Vermilion
County, Illinois

Cindy Nolaii/tfea-ixtrSEPA. Region 5, Chicago, RS II
Cfŷ

K. Mould, U.S. EPA, OSWER, Washington, DC
R. Karl, Chief, EERB, Chicago, IL
B. Bolen, Chief, RS-II Chicago, IL
B. Messenger, Chief, ESS, Chicago, IL
0. Narsete, OPA, Chicago, IL
A. Coyle, ORC, (Fax 312/886-0747}
Lt. Tansey, USCG 2 - (Fax 703/235-4837)
U.S. Fish & Wildlife Service IL - (Fax 309/793-5804)
Mark Weber, lEPA, Springfield, IL (Fax 217/782-3258)

POLltEI'i POLREP #3

II. BJtCXQROOND

Sit* No i B589
CKRCLXS Hoi ILSFN0507790
SL««pon>« Authority: CERCLA
£it»t« Notiflection:
De»Dbili»ation Dat*: N/A

Task Order Not0007
ERMS No:
NPL Status: Non-NPL
Start Dat«: 12/30/98
Coapletion Datei N/A

Status of Action Manorandum: Signed 12/14/98

INCIDENT INFORMATION

A. Incident Category

The site is a defunct metals plating facility.

ll. Site Location

1. Site Description:

See POLREP 1

1.. Description of Threat:

See POLREP 1



IV. RJSSPOWS1 IKFOWttTlCH

A. Situation

1. Current situation:

On December 14, 1998, the action memorandum for the site was
signed. On December 30, 1998 a site walk- thru was conducted to
discuss site mobilization with the OSC, START, and the Berth Tech
RM.

Weather: This week weather has been wanner with temperatures in
the 4()s. Rain has occurred sporadically throughout the week.

2 . Removal activities to date :

Continued clearing non-hazardous debris from inside of
building
Completed staging waste containers for identification
and sampling
Completed hazcatting of all located small containers,
drums and vats
Completed bulk testing
Ship samples off to lab for analytical
Begin bulking compatible waste
Continued decon of all containers
Continued removing hazardous debris from building

ed Removal Actions

Arrange off-site transportation and disposal of all
waste
Decon building prior to demolition
Conduct sampling of the buildi ̂  ;' s floor, walls =md
soils under the building

"*"''' - Demolish building; transport and dispose debris
Conduct extent of contamination soil study
Excavate, transport, and dispose contaminated soil
Backfill excavated areas; restore residential
properties, if necessary

C. Next Steps

Removal activities will include: Continue debris removal,
bulk wastes, decontaminate all containers, send samples to lab
for analysis, decontaminate building.

D. Key la sues

Based on IBPA investigations, there may be soil contamination on
the residential property adjacent to the site to the south.



V. COST IHFORMXTIOH

ERRS
Current D.O. Ceiling $250,000
Costs through 1/21 (estimate) $34,000

START
TDD Ceiling $37,624
Costs through 91/21 (estimate) $8,500


